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Cornell Dubilier Electronics Superfund Site 
OU1 Schedule Narrative—Project Schedule Update (thru 12-30-12) 

Data Date 
The schedule data date is 12-30-12. This is Project Schedule Update 6, 

Project Schedule Update 
Attached is the Cornell Dubilier Electronics Superfiind Site, OU1 Residential Soils 
Remediation Schedule Update 5 compiled; using the previously negotiated production 
rates and durations. 

Some areas to note are as follows: ; 

• All General Requirements items have been rolled into one activity for ease of 
tracking. Utility protection costs have been spread across the property groupings 
within the excavation activities 

• There is no dewatering or water treatment associated with these groupings. 
Weather days are built into the production rates within this schedule. Should 
inclement weather show a further adverse effect on production, SES will revisit 
the situation accordingly and provide the necessary documentation. 

• Additional duration will be necessary for excavation at 140 Harvard property as 
well as excavation at 1000 Girabaldi that has impacted areas outside of foe 
original scope of work for this grouping. These excavations and associated 
restoration will be completed in foe spring 2013 as shown on the attached update. 

• Fixed fee cost is assigned to foe General Requirements activity and is spread 
across the entire project. 
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• Due to slower production being encountered at the Delmore property grouping 
because of underground obstructions, Hurricane Sandy impacts, as well as 
additional excavation at foe Harvard property grouping and increased scope for 
restoration at this grouping, the general requirements activities and closeout 
Submittals are now projected at 4/lj5/l3 from the previous scheduled end date of 
1/21/13. SES will strive to increase production where available to decrease the 
remaining duration of the currently scheduled properties. 

Any questions please contact me at 973-650-5995 

Revisions to the OU1 Schedule — Cornell Dubilier Superfund Site 

Logic Changes 
No changes to the logic for this update. 
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Problems/Deficiencies 

See deficiency log for any new deficiencies. 

Future Potential Changes 

SES's proposal for additional properties are being negotiated on 1/16/13 and will be 
added to the overall schedule once the negotiations are finalized. 
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Cornell Dubllier Electronics Superfund Site 
Residential Schedule Update thru 12-30-12 (Group 1,2,3) 
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Jurvl2 Jul-12 Aug-12 Sep-12 Oct-12 Nov-12 Oeo-12 Jeh-13 
$0000 $0045 $0264 $026? $0210 $0255 $0.23 $0453 

i—n Actual Costs $0X30 $009 $026 $0.27 $021 $026 $023 $0X30 

At Completion Cum $0.00 $OJJS $0.31 $0.58 $0.79 $1.04 $1.27 $1.42 

Notes: 
Current Budget Funding = $1,366,348 
Current Funding will be exhausted by 1/28/13 


